

Task List

Tasks	Dates
1. Research/Organizing - understand applications being used, assign tasks to each member	8/30-9/7
2. Design website - Each member outlines their specific task and then as a group comes together to decide what works best	9/7-9/21
3. Implementation of website - Each member completes their portion of the website (front-end/back end components). Azure DevOps will be utilized to ensure version control. Weekly meetings will be held to discuss progress thus far(in person or via teams)	9/21-11/13
4. Test website - Make sure all functionalities of the website are up to par via creating test profiles to verify usability	11/13-12/11
5. Document results - Report what went well and gather feedback	12/11-12/14

